



**ANNUAL PROCUREMENT PLAN FOR THE FISCAL YEAR 2023-2024 (REVENUE BUDGET)**

**Issuing Entity Name & Code** : Bureau of Manpower Employment & Training  
**Address** : Principal, Bangladesh-Korea Technical Training Centre, Mirpur Road, Darus Salam, Dhaka-1216

Description of Procurement Package as per DPP/RDPP/TAPP GOODS	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Funds	Estd Cost in Million TK.	Time Code for Process	Not Used in goods	Advertise/ Invite Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signing	Time for Completion of Contract
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
TTCD/REV/GD-1 Procurement of Training Materials for Computer Trade	Lot	1	RFQ			0.2985			15-12-23	24-12-23	24-12-23	28-12-23		30-12-23		12-01-24
TTCD/REV/GD-2 Procurement of Training Materials for Computer Trade	Lot	1	RFQ			0.2950			05-01-24	14-01-24	14-01-24	17-01-24		19-01-24		01-02-24
TTCD/REV/GD-3 Procurement of Computer and Office Equipment for Different Trades	Lot	1	OTM	As per Delegation of Financial Power	GoB	0.7400			03-01-24	14-01-24	24-01-24	03-02-24	11-02-24	21-02-24		13-03-24
TTCD/REV/GD-4 Procurement of Training Materials for Building and RAC Trade	Lot	1	RFQ			0.2960			10-01-24	19-01-24	19-01-24	22-01-24		24-01-24		06-02-24
TTCD/REV/GD-5 Procurement of Training Materials for Plumbing and Civil Construction Trade	Lot	1	RFQ			0.2930			03-02-24	12-02-24	12-02-24	15-02-24		17-02-24		01-03-24
TTCD/REV/GD-6 Procurement of Tools and equipments for Electrical and Electronics Trades	Lot	1	RFQ			0.2970			15-02-24	24-02-24	24-02-24	26-02-24		28-02-24		12-03-24
TTCD/REV/GD-7 Procurement of Training materials for Computer trade	Lot	1	OTM			1.9170			03-01-24	14-01-24	24-01-24	03-02-24	11-02-24	21-02-24		13-03-24
TTCD/REV/GD-8 Procurement of Training materials and spare parts for Different trades	Lot	1	OTM			2.3830			03-01-24	14-01-24	24-01-24	03-02-24	11-02-24	21-02-24		13-03-24
<b>Total Value of Goods Procurement</b>						<b>6.520</b>										

  
 10/10/2023  
 (Engr. Md. Lutfar Rahman)  
 Principal  
 Bangladesh-Korea Technical Training Centre  
 Mirpur Road, Darus-Salam, Dhaka.

  
 10/10/2023  
 (Engr. Md. Lutfar Rahman)  
 Principal  
 Bangladesh-Korea Technical Training Centre  
 Mirpur Road, Darus-Salam, Dhaka.